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Daily Progress Report for February 11, 2011

Whelan, Joseph

to:

Arlene Kabei, Steve Armann, Rich Vaille, Stephen Tyahla, Bret Moxley, Andrew Helmlinger, Steve
Wall, stuart.yamada, Steven.chang, alec.wong

02/11/2011 07:07 PM

Show Details

Greetings all.

Please find below the daily progress report on work items contained within the recently approved
AOC.

ACTIONS PERFORMED AND DEVELOPMENTS ANTICIPATED

Cell 6 Assessment:

1) Repairs were made to the southwestern portion
of the E6 liner system today. The repairs consisted
primarily of removing 2 horizontal wrinkles
approximately 80 feet long that had formed in the
upper layer of 60-mil HDPE geomembrane near the
top of slope. The wrinkles were repaired by cutting
along the wrinkle, removing the slack, and extrusion
welding the cut area. The underlying GCL layer was
inspected in this area and no damage or significant
hydration was observed. After repairs were tested by
AEG and observed by AECOM, the geomembrane was
covered with a 16 oz/sy geotextile protective layer.
Inspection and repair of the E6 side slope just north
of this area will be initiated tomorrow once the area
has had a chance to dry out from last night’s rain.

Western Storm water Diversion Project (to render functional):

1) Diversion Structure: The final wall section of the
diversion structure was poured on Wednesday.
These forms will be removed once the curing process
is complete.

2) Box Culvert: The contractor continued working
on forming the transition structure from box culvert
invert to pipe invert. Rebar work on box culvert walls
is ongoing.

3) Pipe: Backfilling of HOBAS pipe will continue
through this week. Backfill consists of CLSM concrete
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followed by select stone.

Cell 6 Leachate Riser Restoration:

1) The contractor was not able to continue excavation around the leachate risers today, as a
result of local rain last night which caused additional rain water to accumulate in this area. This
water is being pumped out today. We anticipate Cell E6 riser connections to commence as soon as the
water is removed and the top of the risers are exposed.

2) The contractor pumped 9,675 gallons of mud/water from the area around the risers today, and
placed in on site frac tanks for separation purposes.

Sediment Basin:

1) The contractor pumped 19,350 gallons of storm water from the sedimentation basin today,
which was sent to the WWTP for treatment and disposal. These activities are ongoing.

Evaluating possible hydraulic head below liner system:

1)  Per the work plan submitted to EPA on 2/1/2011, we have drilled to depth at temporary
piezometer locations PZ-5 and PZ-6. No water was encountered at any time during the drilling. Since
no water was observed, temporary piezometers were not installed.

ANALYTICAL DATA RECEIVED DURING REPORTING PERIOD - None
ANTICIPATED PROBLEMS AND PLANNED RESOLUTIONS — None
Please let me know if you have any questions.

Best regards,

Joe Whelan

General Manager

Waste Management of Hawaii
808-668-2985, ext. 15 Office
808-668-1366 Fax
808-479-4610 Mobile

Waste Management's landfills provide over 17,000 acres of
protected land for wildlife habitats and 15 landfills are certified
by the Wildlife Habitat Council.
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Waste Management recycles enough paper every year to save 41 million trees. Please
recycle any printed emails.
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